
Minutes of the Board of Education AD- HOC JS/ RS Renovation Committee Meeting held on May
11, 2016, in Board of Education Conf. Room E.

Attendance: None

Administrative Attendance: C. Carver, K. Brooks, T. Yonsky

L. Craybas, Chairman, called the meeting to order at 6: 30 PM.

Present Committee Members:

Dr. Kristen Brooks

Mrs. Susan Budris

Dr. Christine Carver

Mr. Larry Craybas
Mr. Bill Foster

Mr. Nicholas Hoffman

Mrs. Robin Renner

Alison Salerno

Trisha Soucy

Ms. Theresa Yonsky

JessicaBender
cp

Jim Lacey 0

Bryan Terzian N

Absent Board Members:

Mrs. Jennifer Ackerman (Alternate)

Mr. Robert Germinaro

1. Discussion about Renovation Options

Mrs. Yonsky, Director of Fiscal Services reviewed the history of the construction options that were
explored and the historical timeline for the Rockwell/ Johnson School feasibility study.  At the last

meeting DRA gave a comprehensive look at the history of the project and studies which have been
completed, resulting in the Board of Education making their recommendation to continue the
current structure of two (2), K- 3 schools (with the preschool remaining at Berry School) and one 4-
5 school.

Dr. Carver, Superintendent, spoke to the committee about looking at the pro' s and con' s of what
the Board approved prior and if the committee wants the architects to explore other options, and

if so, what, or reconsider some of the options going forward.

Ms. Soucy, Principal, Rockwell School, spoke to the committee about the facilities needs and the
impacts on student learning and support.



The committee discussed different options including a K- 5 model and a PreK- 5 model. It was the
consensus of the committee not to explore this option.

It was consensus of the committee to explore:

1.  Keeping K- 3 at Berry, K- 3 at Rockwell and 4- 5 and PreK at Johnson.
2.  Keeping PreK- 3 at Berry, K- 3 at Rockwell with additional space at Rockwell, and 4- 5 at Johnson.
3. Closing Rockwell and look at transportation costs, etc. and bring back to the committee.

The next meeting is scheduled for July 11th at 6 PM.

2. Audience Participation

None.

3. Adjourn

Meeting adjourned at 8:05 PM.

Respectfully submitted,

Susan Pare

Board Recorder


